

# SE – LAB 2

Name : Aditya TJ

SRN : PES1UG24CS031

Class : 5A

## SCREENSHOTS:

## 1. Jira backlog with Epics + User Stories

Spaces / Multi-Vendor Artisan E-Commerce Marketplace

MVAECM board

...

Summary

Timeline

Active sprints

Backlog

Calendar

List

Forms

Development

Docs

Reports

+

Ask AI

Search work

AT

Filter

Group

Work

▼

⚡

MVAECM-1

Storefront & Product Management

Assignee

Reporter

Priority

Status

Resolution

Created

Updated

Due date

...

Unassigned

Aditya TJ

Medium

To Do

Unresolved

Sep 05, 2026, 5:07 PM

Sep 05, 2026, 5:07 PM

None

...

MVAECM-5

Manage Storefront Profile

Unassigned

Aditya TJ

High

Done

Unresolved

Sep 05, 2026, 5:08 PM

Sep 05, 2026, 5:20 PM

None

...

MVAECM-7

Manage Product Listings

Unassigned

Aditya TJ

High

Done

Unresolved

Sep 05, 2026, 5:09 PM

Sep 05, 2026, 5:20 PM

None

...

MVAECM-6

Manage Payout Account

Unassigned

Aditya TJ

High

Done

Unresolved

Sep 05, 2026, 5:08 PM

Sep 05, 2026, 5:21 PM

None

...

MVAECM-8

Manage Inventory

Unassigned

Aditya TJ

High

Done

Unresolved

Sep 05, 2026, 5:09 PM

Sep 05, 2026, 5:21 PM

None

...

⚡

MVAECM-2

Shopping Cart & Checkout

Unassigned

Aditya TJ

Medium

To Do

Unresolved

Sep 05, 2026, 5:07 PM

Sep 05, 2026, 5:07 PM

None

...

MVAECM-9

Manage Shopping Cart

Unassigned

Aditya TJ

High

Done

Unresolved

Sep 05, 2026, 5:09 PM

Sep 05, 2026, 5:20 PM

None

...

MVAECM-10

Consolidated Checkout

Unassigned

Aditya TJ

High

Done

Unresolved

Sep 05, 2026, 5:10 PM

Sep 05, 2026, 5:23 PM

None

...

MVAECM-11

Apply Discount Code

Unassigned

Aditya TJ

Medium

Done

Unresolved

Sep 05, 2026, 5:10 PM

Sep 05, 2026, 5:24 PM

None

...

⚡

MVAECM-3

Payment & Vendor Payouts

Unassigned

Aditya TJ

Medium

To Do

Unresolved

Sep 05, 2026, 5:07 PM

Sep 05, 2026, 5:07 PM

None

...

MVAECM-13

Calculate Platform Commission

Unassigned

Aditya TJ

High

Done

Unresolved

Sep 05, 2026, 5:11 PM

Sep 05, 2026, 5:21 PM

None

...

MVAECM-12

Process Split Payment

Unassigned

Aditya TJ

High

Done

Unresolved

Sep 05, 2026, 5:10 PM

Sep 05, 2026, 5:23 PM

None

...

MVAECM-14

Allocate Vendor Payouts

Unassigned

Aditya TJ

High

Done

Unresolved

Sep 05, 2026, 5:11 PM

Sep 05, 2026, 5:24 PM

None

...

⚡

MVAECM-4

Order Fulfillment & Notifications

Unassigned

Aditya TJ

Medium

To Do

Unresolved

Sep 05, 2026, 5:07 PM

Sep 05, 2026, 5:07 PM

None

...

MVAECM-15

Vendor Order Notifications

Unassigned

Aditya TJ

Medium

Done

Unresolved

Sep 05, 2026, 5:12 PM

Sep 05, 2026, 5:21 PM

None

...

MVAECM-16

Track Order Fulfillment

Unassigned

Aditya TJ

Medium

Done

Unresolved

Sep 05, 2026, 5:12 PM

Sep 05, 2026, 5:23 PM

None

...

4 of 4

↺

## 2. SPRINT 1

This screenshot shows the Jira interface for the 'MVAECM board' in the 'Multi-Vendor Artisan E-Commerce Marketplace' space. The 'Backlog' tab is selected, displaying a list of 7 work items for 'MVAECM Sprint 1'. The items are ordered by their estimated time, with a total estimate of 27 hours. Each item includes a checkbox, a key (e.g., MVAECM-5), a title, a category, a status, and an estimate.


| Item                                | Key       | Title                         | Category                          | Status | Estimate |
|-------------------------------------|-----------|-------------------------------|-----------------------------------|--------|----------|
| <input checked="" type="checkbox"/> | MVAECM-5  | Manage Storefront Profile     | Storefront & Product Management   | To Do  | 3        |
| <input checked="" type="checkbox"/> | MVAECM-6  | Manage Payout Account         | Storefront & Product Management   | To Do  | 5        |
| <input checked="" type="checkbox"/> | MVAECM-7  | Manage Product Listings       | Storefront & Product Management   | To Do  | 5        |
| <input checked="" type="checkbox"/> | MVAECM-8  | Manage Inventory              | Storefront & Product Management   | To Do  | 3        |
| <input checked="" type="checkbox"/> | MVAECM-9  | Manage Shopping Cart          | Shopping Cart & Checkout          | To Do  | 5        |
| <input checked="" type="checkbox"/> | MVAECM-15 | Vendor Order Notifications    | Order Fulfillment & Notifications | To Do  | 3        |
| <input checked="" type="checkbox"/> | MVAECM-13 | Calculate Platform Commission | Payment & Vendor Payouts          | To Do  | 3        |

At the bottom of the backlog, there is a '+ Create' button and a summary bar indicating '7 work items' and 'Estimate: 27'.

This screenshot shows the 'Active sprints' view of the 'MVAECM board'. The board is organized into three columns: 'TO DO', 'IN PROGRESS', and 'DONE'. The 'DONE' column contains 7 items, which are the same as those in the backlog view, now moved to the 'DONE' column. The 'TO DO' and 'IN PROGRESS' columns are currently empty, each with a '+ Create' button. The top right of the board shows a 'Complete sprint' button and a 'Group: Story' dropdown.

| Item                                | Key       | Title                         | Category                          | Status | Estimate |
|-------------------------------------|-----------|-------------------------------|-----------------------------------|--------|----------|
| <input checked="" type="checkbox"/> | MVAECM-5  | Manage Storefront Profile     | Storefront & Product Management   | DONE   | 3        |
| <input checked="" type="checkbox"/> | MVAECM-7  | Manage Product Listings       | Storefront & Product Management   | DONE   | 5        |
| <input checked="" type="checkbox"/> | MVAECM-9  | Manage Shopping Cart          | Shopping Cart & Checkout          | DONE   | 5        |
| <input checked="" type="checkbox"/> | MVAECM-6  | Manage Payout Account         | Storefront & Product Management   | DONE   | 5        |
| <input checked="" type="checkbox"/> | MVAECM-8  | Manage Inventory              | Storefront & Product Management   | DONE   | 3        |
| <input checked="" type="checkbox"/> | MVAECM-15 | Vendor Order Notifications    | Order Fulfillment & Notifications | DONE   | 3        |
| <input checked="" type="checkbox"/> | MVAECM-13 | Calculate Platform Commission | Payment & Vendor Payouts          | DONE   | 3        |

## ➤ BURNDOWN CHART OF SPRINT1



## 3. SPRINT 2

Spaces / Multi-Vendor Artisan E-Commerce Marketplace

### MVAECM board


Summary Timeline Active sprints Backlog Calendar List Forms Development Docs Reports +

Search backlog AT Version Epic Quick filters


☐ MVAECM Sprint 2 19 Sep - 3 Oct (5 work items) 29 0 0 Start sprint

|                                                                       |                        |       |   |   |   |
|-----------------------------------------------------------------------|------------------------|-------|---|---|---|
| <input checked="" type="checkbox"/> MVAECM-10 Consolidated Checkout   | Shopping Cart & C...   | To Do | 8 | ↑ | 👤 |
| <input checked="" type="checkbox"/> MVAECM-11 Apply Discount Code     | Shopping Cart & C...   | To Do | 3 | = | 👤 |
| <input checked="" type="checkbox"/> MVAECM-12 Process Split Payment   | Payment & Vendor...    | To Do | 8 | ↑ | 👤 |
| <input checked="" type="checkbox"/> MVAECM-14 Allocate Vendor Payouts | Payment & Vendor...    | To Do | 5 | ↑ | 👤 |
| <input checked="" type="checkbox"/> MVAECM-16 Track Order Fulfillment | Order Fulfillment &... | To Do | 5 | = | 👤 |

+ Create



## ➤ BURNDOWN CHART OF SPRINT 2



## REFLECTION QUESTIONS:

### 1. Did your estimations reflect the actual effort?

Yes. The story point estimates generally reflected the relative complexity and effort of the user stories. Larger features such as consolidated checkout and split payment processing were

assigned higher points, while simpler features received lower estimates. The completed sprints showed that the estimates were reasonable.

## **2. Was your backlog well-prioritized?**

Yes. The backlog was prioritized based on user impact and functional importance. Core marketplace features such as storefront management, product listings, shopping cart, checkout, payment processing, and vendor payouts were given High priority, while supporting features such as discount codes and notifications were given Medium priority.

## **3. How did your simulated sprint align with your plan?**

The simulated sprints followed the planned backlog and story point allocation. Sprint 1 focused mainly on storefront, product, cart, notification, and commission-related functionality, while Sprint 2 focused on checkout, payment, payouts, discounts, and fulfillment tracking. Both sprints were completed as planned.

## **4. What insights did the burndown chart give about your team's capacity?**

The burndown chart showed a steady reduction in remaining story points during the sprint, eventually reaching zero. This indicated that the planned workload could be completed within the sprint timeframe. It also provided a clear view of progress and helped evaluate whether the team's planned capacity was realistic.